
Vendor ID: 4793   TRUESDELL CORP(THE) TRUESDELL HOLDING DBContract ID:

Est Number:

2613           

0004 Pay Period End Date: 09.25.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.12.2016

Contract Location:

 

Contractor:

TRUESDELL CORP(THE) TRUESDELL HOLDING DB

1310 W 23RD ST

 

 

Date Awarded: 12.29.2014

01.28.2015

08.03.2015

Date Let:

WATERLOO VIADUCT FRICTION COURSE

12.18.2014

Estimate Type: FINL

Phone:

(602)437-1711

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

TEMPE  AZ  85282-1837

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.03.2015

05.03.2016Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22613  000 STR-275-7(1044) 275 165.97 167.01 SPECIALTY

Vendor ID: 4793   TRUESDELL CORP(THE) TRUESDELL HOLDING DBContract ID:
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0004 Pay Period End Date: 09.25.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.12.2016

$858,858.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $842,571.05 $842,571.05 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $842,571.05 $842,571.05 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $842,571.05 $842,571.05 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$842,571.05 $842,571.05 $.00

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

66%

$858,858.00

10.23.2015 10.23.2015

01.22.2016

Khalaf, Zahi

Watkins, Dave

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

03.08.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 09.09.2016 09.09.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 6,050.000 3,025.00

6,050.000 3,025.00

4,686.000 2,343.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 248.000 496.00

248.000 496.00

243.000 486.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 686.000 1,372.00

686.000 1,372.00

264.000 528.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      3.70 1,240.000 4,588.00

1,240.000 4,588.00

2,076.000 7,681.20

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.44      0.22 13,200.000 2,904.00

13,200.000 2,904.00

15,557.000 3,422.54

0.000 0.00

0005

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0006 

0002.97      42.00 90.000 3,780.00

90.000 3,780.00

38.000 1,596.00

0.000 0.00

0006

DAY FLASHING ARROW PANEL
0008 

0030.80      6,114.25 1.000 6,114.25

1.000 6,114.25

1.000 6,114.25

0.000 0.00

0007

LS  MOBILIZATION
0009 

6008.60      17.25 47,031.000 811,284.75

47,031.000 811,284.75

45,228.001 780,183.01

0.000 0.00

0008

SY  HIGH FRICTION SURFACE
TREATMENT(1-LAYER)

0010 

Vendor ID: 4793   TRUESDELL CORP(THE) TRUESDELL HOLDING DBContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6008.62      650.00 8.000 5,200.00

8.000 5,200.00

8.793 5,715.45

0.000 0.00

0009

SY  SURFACE REPAIR
0011 

7515.37      0.88 18,750.000 16,500.00

18,750.000 16,500.00

18,765.000 16,513.20

0.000 0.00

0010

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0012 

7515.39      2.00 1,000.000 2,000.00

1,000.000 2,000.00

1,045.000 2,090.00

0.000 0.00

0011

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0013 

7516.37      0.88 1,800.000 1,584.00

1,800.000 1,584.00

18,055.000 15,888.40

0.000 0.00

0012

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0014 

L860.50      10.00 1.000 10.00

1.000 10.00

1.000 10.00

0.000 0.00

0013

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0015 

Contracted 858,858.00

Current 858,858.00

In place 842,571.05

This Estimate 0.00

GROUP 8 SPECIALTY

Totals for contract Contracted 858,858.00

Current 858,858.00

In place 842,571.05

This Estimate 0.00




